£2 ARCADIS 5L

Infrastructure, environment, facilities

Mr. James Saric

Remedial Project Manager

USEPA Region 5

77 West Jackson Boulevard (SR-6J)
Chicago, IL 60604-3507

Subject:

Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
Supplemental Remedial Investigations/Feasibility Studies
Semi-Annual Progress Report (February — July 2007)

Dear Jim:

Attached is the first semi-annual progress report for the Allied Paper, Inc./Portage
Creek/Kalamazoo River Superfund Site Supplemental RI/FS. This progress report is
submitted as per Section 7.2 of the Statement of Work (SOW) for the February 2007
Administrative Settlement Agreement and Order on Consent (AOC) for Remedial
Investigations/Feasibility Studies (Docket No. V-W-07-C-864). Per Section 7.2 of the
SOW, the semi-annual progress reports “shall address all areas of the Site where
Respondents perform SRI/FS activities and shall summarize overall progress in
completing the work required by the AOC and SOW.”

If you have any questions, please do not hesitate to contact me.

Sincerely,
ARCADIS of New York, Inc.

Michael J. Erickson, P.E.
Associate Vice President

Attachment

Copies:

Michael Berkoff, USEPA

Sam Chummar, USEPA

Paul Bucholtz, MDEQ

Bonnie Barnett, Esq., Drinker Biddle & Reath LLP
Steven Cook, Esq., Millennium Holdings, LLC

Imagine the result
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ARCADIS BBL Mr. James Saric
September 21, 2007

J. Michael Davis, Esq., Georgia-Pacific Corporation
Mellonie Fleming, Esq., Georgia-Pacific Corporation
Mark Tapp, Millennium Holdings, LLC

Paul Montney, P.E., Georgia-Pacific Corporation

L. Chase Fortenberry, P.G., Georgia-Pacific Corporation
Mark Brown, Ph.D., Georgia-Pacific Corporation
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SEMI-ANNUAL PROGRESS REPORT FOR THE ALLIED PAPER, INC./PORTAGE CREEK/
KALAMAZOO RIVER SUPERFUND SITE
SRI/FS
REPORT #1, FEBRUARY TO JULY 2007
PREPARED BY ARCADIS BBL
ON BEHALF OF THE KALAMAZOO RIVER STUDY GROUP (KRSG)
SUBMITTED TO

JAMES SARIC, REMEDIAL PROJECT MANAGER
UNITED STATES ENVIRONMENTAL PROTECTION AGENCY



Semi-Annual Progress Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site SRI/FS

REPORT #1, FEBRUARY TO JULY 2007

Areas of the Site where SRI/FS Activities Have Been Performed Pursuant to the AOC and SOW

e Operable Unit 5 - Kalamazoo River from Morrow Dam to Lake Michigan and Portage Creek from
Alcott Street to the confluence.

Summary of Overall Progress in Completing Work Required by the AOC and SOW

AOC Requirements

e On March 8, KRSG notified USEPA of the Project Coordinator for the SRI/FS, as required by
Paragraph 28.

e On March 15, KRSG notified USEPA of the Contractor for the SRI/FS and provide the Contractor’s
Quality Management Plan, as required by paragraph 27. The Contractor for the SRI/FS is ARCADIS
BBL.

e On March 23, KRSG notified USEPA of the subcontractors for the SRI/FS, as required by paragraph
27. The subcontractors included ARCADIS BBL, MATECO Drilling Company, Prein & Newhof, and

Severn Trent Laboratories, Inc. (STL).

e On April 19, ARCADIS BBL forwarded to USEPA a certificate of insurance and policy for the SRI/FS
as required by Paragraph 92.

SOW Regquirements

Task 1. Project Scoping and SRI/FS Planning Documents
Submittals approved by USEPA and finalized:

e The Area 1 Work Plan was approved by USEPA and included as Attachment C of the AOC. This
Work Plan was prepared in accordance with Section 1.3.

e The final approved Multi-Area Quality Assurance Project Plan (Multi-Area QAPP) was submitted to
USEPA June 29 as per Section 1.2.1.2. On March 19, KRSG and USEPA held a planning meeting
regarding the Multi-Area QAPP for the Site. On April 9, KRSG submitted the draft Multi-Area QAPP
for the Site to USEPA. Notification of approval of the Multi-Area QAPP was provided by USEPA in a
letter dated May 23, 2007 subject to requested changes, which are reflected in the final Multi-Area
QAPP.
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Semi-Annual Progress Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site SRI/FS

REPORT #1, FEBRUARY TO JULY 2007

Activities toward completion of other requirements:
e On March 8, KRSG submitted the Master Schedule for the SRI to USEPA, as required by Exhibit A.

e On April 5, MDEQ and KRSG met to discuss the long term monitoring program and on April 6,
ARCADIS BBL forwarded to MDEQ and USEPA a letter summarizing the agreements documented
during the April 5" meeting. The long-term monitoring program is required by Section 1.1.1.1.

e On April 9, KRSG submitted the draft Multi-Area Health and Safety Plan (HSP) for the Site to USEPA
as required by Section 1.2.1.6.

e On April 25, KRSG submitted the draft Multi-Area Field Sampling Plan (FSP) for the Site to USEPA
as required by Section 1.2.1.1.

e On May 3, KRSG met with USEPA, MDEQ, NOAA, and USFWS in Chicago to discuss the risk
assessment framework (RAF) and the Baseline Ecological Risk Assessment (BERA) Peer Review
Scope of Work. The RAF and peer review are discussed in Section 1.2.1.5 and Section 1.2.1.3,
respectively. On May 4, ARCADIS BBL forwarded slides from the May 3 meeting to the meeting
participants.

e On May 22, KSRG representatives conducted a site walk of the Willow Boulevard/A-Site OU (WB/A
OU) and the Allied OU with Michael Berkoff of USEPA and Paul Bucholtz of MDEQ.

e OnJune 8, USEPA notified KRSG of the approval of extension of the due dates for the submittal of
the Multi-Area RAF and BERA Peer Review Scope of Work. These documents were previously
scheduled for submittal to USEPA by June 21.

e OnJune 8, KRSG submitted to USEPA the Multi-Area Data Management Plan (DMP). The DMP is
discussed in Section 1.3.

e OnJune 21, KRSG submitted to USEPA the draft Conceptual Site Model (CSM). The CSM is
discussed in Section 1.2.1.4.

e OnJune 26, KRSG forwarded to USEPA the draft Charge for the Peer Review Panel.

e OnJune 28, USEPA and KRSG patrticipated in a conference call to discuss the Charge for the Peer
Review Panel and the upcoming meeting on July 10" to discuss the RAF.

e OnJuly 10, USEPA and KRSG met for additional discussion of the RAF and peer review process.
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Semi-Annual Progress Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site SRI/FS

REPORT #1, FEBRUARY TO JULY 2007

Task 2. Site Characterization

e No meetings, submittals, or notifications

Task 3. Remedial Investigation Report (including ecological and human health risk assessment)
e No meetings, submittals, or notifications

Task 4. Treatability Studies (if needed)

¢ No meetings, submittals, or notifications

Task 5. Development of Screening Alternatives (Technical Memorandum)
e No meetings, submittals, or notifications

Task 6. Detailed Analysis of Alternatives (FS Report)

e No meetings, submittals, or notifications

Task 7. Progress Reports

e The first six monthly progress reports were submitted on time, as required by Section 7.1.
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